
 
 

MICHIGAN DEPARTMENT OF TRANSPORTATION 
AIRPORT SERVICES DIVISION 
2013 Letting Schedule Dates 

 
This information is provided for Aeronautics Consultants.  If you are a contractor and are interested in bidding on 
any MDOT project please see MDOT’s Contractor Services website. 
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Bid Letting 

Date 
10-29-12 11-26-12 11-30-12 12-05-12 01-11-13 

11-19-12 12-17-12 12-21-12 12-26-12 02-01-13 

12-17-12 01-14-13 01-18-13 01-23-13 03-01-13 

01-21-13 02-18-13 02-27-13 03-01-13 04-05-13 

02-18-13 03-18-13 03-27-13 03-29-13 05-03-13 

03-25-13 04-22-13 05-01-13 05-03-13 06-07-13 

04-29-13 05-27-13 06-05-13 06-07-13 07-12-13 

05-20-13 06-17-13 06-26-13 06-28-13 08-02-13 

06-24-13 07-22-13 07-31-13 08-02-13 09-06-13 

07-22-13 08-19-13 08-28-13 08-30-13 10-04-13 

08-19-13 09-16-13 09-25-13 09-27-13 11-01-13 
09-23-13 10-21-13 10-30-13 11-01-13 12-06-13 

 
Construction Safety/Phasing Plans MUST BE submitted by AERO to the FAA 10 weeks before bid 
letting.  Construction advertisements along with pay item quantities are posted at the Website:  
http://mdotwas1.mdot.state.mi.us/public/bids/ 
 
AERO must submit all data (both plans & proposal) to MDOT's Contract Services Division via 
eProposal using ProjectWise.  These dates are the LATEST permissible to meet deadlines for 
letting dates  --  NO EXCEPTIONS.  Reproduction Requisition (Form 2117) must be completed for 
hard copies of plans and proposal and submitted to Engineering Prints (E030) or MDOT-
Publications@Michigan.gov.  
 
eProposal Requirements:  AERO must receive a hard copy of the plan's title sheet with original 
signatures which AERO will sign, scan, and insert into the pdf plans.  AERO keeps the signed original 
title sheet, and returns a tif image to the consultant via the FTP site (ftp://ftpmdot.state.mi.us).  Pdf 
plans must be in scalable ½ (11x17) and full size (22x34) electronic plan sets.   
 
The construction start date should be approximately 49 days (7 weeks) after the bid letting to ensure 
time to execute and award the contract. 

http://www.michigan.gov/mdot/0,1607,7-151-9625_21539---,00.html

